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2824 WUI

Revised 6/13/03 MJF

NEPA Status Treatment
 State Project Project # Location EA, CX

Name (Lat/Long) Rx Mx Other $ $ Cost Trt Date ROD Date DD Rx Mx Oth H7 MT C1 C2 C3

CA160 Wagy MX 36412/DE61 35.4013/118.3057 20 $6,000.00 2          50,000 18                 56,000 11/1/03 CX done 1 20 1 2 1 II 21 Chipping

CA160 Case MX 34716/DA15 36.2500/118.4824 7          16,000 7                 16,000 10/1/03 EA done 1 7 1 1 III 21 Hand Pile

CA160 Case RX 34717/DA15 36.2530/118.4830 47          60,000 47                 60,000 2/1/04 EA done 1 47 5 1 III 21 Broadcast

CA160 KRV Piles RX 34718/DA25 35.4020/118.3120 25          30,000 25                 30,000 2/1/04 EA done 1 25 3 1 III 22 Hand Pile Burn

CA160 Tillie 3 MX 36413/DA16 35.4227/118.3120 10 $3,000.00 1          30,000 9                 33,000 2/1/04 EA done 1 10 1 1 1 III 22 Hand Pile

72 37 $9,000.00 3        186,000 106               195,000 5 72 37 2 12 2 3

CA170 Forty AC MX 36419/DE63 37.2538/118.3645 10 $10,000.00 4          15,000 6                 25,000 CX CX 1 10 1 1 1 III 25 Hand Pile

CA170 Mono Basin MX 34722/DA18 38.2513/119.8566 150          70,000 150                 70,000 CX 1 150 15 1 III 25 Hand Pile

CA170 Antelope MX 34724/DE15 38.3127/119.2614 40          35,000 40                 35,000 EA 1 40 4 1 II 25 Hand Pile

CA170 Bodie MX 36233/DA19 38.1224/119.0791          20,000                 20,000 Planning 1 1 II 25 Planning

CA170 Willow Springs MX 34726/DA29 38.1130/119.1211 5            5,000 5                   5,000 1 5 1 1 II 25 Hand Pile

205 $10,000.00 4        145,000 201               155,000 5 205 1 21 5

CA180
Cameron Park 
Phase II 10930/DE56 38.4070/120.5740 15 $30,000.00 14            2,000 1                 32,000 12/3/03 EA 1 15 1 2 1 III 4 Hand PIle

CA180 N San Juan 36428/DA28 39.1940/121.040 30 $30,000.00 29            3,000 1                 33,000 3/4/04 EA 1 30 1 3 1 III 2 Mastication

CA180 Wagner Ridge MX 36433/DA21 37.4950/120.1440 50 $25,000.00 48            2,000 2                 27,000 Complete EA 1 50 1 5 1 IV 4 Mastication

CA-180 Turpin 37963/DA29 37.413/120.1610 30 $30,000.00 29            3,000 1                 33,000 4/4/04 EA 1 30 1 3 1 III 19 Crushing

125 $115,000.00 120          10,000 5               125,000 4 125 4 13 3 1

CA190 Ord Mowing 11211/DE11 36.3700/121.4300 50          17,000 50                 17,000 5/1/04 Complete 1 50 5 1 II 17 Mowing

CA190 Res Road MX 34233/DE08 36.3748/121.4131 10 $3,000.00 1          12,000 9                 15,000 1/1/04 EA Completed 1 10 1 1 1 II 15 Hand Pile

CA190 Barloy Road MX 34234/DE19 36.3827/121.4130 10 $3,000.00 1          12,000 9                 15,000 1/1/04 EA Completed 1 10 1 1 1 II 17 Hand Pile

CA190 Trail 3 MX 11214/DE23 36.37065/121.4235 6          13,000 6                 13,000 1/1/04 EA Not started 1 6 1 1 II 17 Hand Pile

CA190 Trail 7 MX 11233/DE36 36.37158/121.4334 6          13,000 6                 13,000 1/1/04 EA Not started 1 6 1 1 II 17 Hand Pile

CA190 Trail 10 MX 11266/DE37 36.3672/121.4292 6          13,000 6                 13,000 1/1/04 EA 5/1/03 1 6 1 1 II 17 Hand Pile

CA190 Trail 11 MX 11299/DA23 36.3670/121.4135 10          17,000 10                 17,000 1/1/04 EA 5/1/03 1 10 1 1 II 17 Hand Pile

98 $6,000.00 2          97,000 96               103,000 7 98 2 11 7

CA320 Hogback RX 10936/DF43 40.5560/121.2740 242          21,000 242                 21,000 10/1/03 EA Completed 1 242 24 1 III 4 Broadcast

CA320 Hogback MX 10936/DF43 40.5560/121.2740  20          40,000 20                 40,000 10/1/03 EA Completed 1 20 2 1 III 4 Hand Pile

CA320 Muck Valley Piles 10938/DB75 41.000/121.1250 50          11,000 50                 11,000 2/2/04 EA Completed 1 50 5 1 III 2 Pile

CA320 Cinder RX 10947/DF01 40.5650/121.2170 60 $10,000.00 60                 10,000 11/1/03 EA Completed 1 60 1 6 1 III 2 Pile
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352 20 $10,000.00 60          72,000 312                 82,000 4 352 20 1 37 4

CA330 Hoopa RX 36685/DF65 41.0013/123.4805 30 $10,000.00 29            2,000 1                 12,000 2/1/04 EA Completed 1 30 1 1 1 III 1 Pile

30 $10,000.00 29            2,000 1                 12,000 1 30 1 1 1

CA338 Wallow MX 10971/DB25 40.1790/124.1118 24 $34,000.00 23            2,000 1                 36,000 6/1/04 EA done 1 24 1 1 1 III 1 Cut/chip

CA338 Strawberry RX 36690/DF74 40.2807/124.3502 80 $20,000.00 79            2,000 1                 22,000 1/10/04 EA not done 1 80 1 1 1 II 1 Broadcast

80 24 $54,000.00 102            4,000 2                 58,000 2 80 24 2 2 2

CA340 Red Mtn RX 10977/DF38 39.0507/123.0644 2 $2,000.00 2                   2,000 10/15/03 Complete 1 2 1 1 1 III 2 Broadcast

CA340 So. Cow MX 37470/DF63 38.0707/122.3114 10 $7,000.00 10                   7,000 11/15/03 Complete 1 10 1 1 1 III 2 Mastication

CA340 So. Cow RX 10972 38.0707/122.3114 10 $5,000.00 10                   5,000 11/15/03 EA Done 1 10 1 1 1 III 2 Broadcast

CA340 J Davis RX 10974/DB13 39.0416/122.5933 100 $10,000.00 100                 10,000 3/3/04 EA done 1 100 1 10 1 III 2 Broadcast

CA340 Yolo Vmp RX 34732/DB26 38.4002/122.1040 300 $5,000.00 300                   5,000 3/15/04 EA done 1 300 1 30 1 III 2 Broadcast

CA340 Pyramid Vmp RX 34733/DB18 39.0232/123.0434 300 $15,000.00 300                 15,000 4/15/04 4-Feb 1 300 1 30 1 III 2 Broadcast

CA340 Bear Meadow RX 34734/DF67 39.0034/122.3134 100 $2,000.00 100                   2,000 6/1/04 3-Apr 1 100 1 10 1 III 2 Broadcast

812 10 $46,000.00 822                 46,000 7 812 10 7 83 7

CA360 Timber RX 10979/DB31 40.4500/122.5500 30 $10,000.00 25            8,000 5                 18,000 12/1/03 EA done 1 30 2 3 1 III 2 Pile

CA360 Swazey II MX 10980/DB08 40.3315/122.2830 40 $34,000.00 36            2,000 4                 36,000 4/1/03 EA not done 1 40 1 4 1 III 2 Hand Pile

CA360 Clear Creek MX 36479/DB34 40.3000/122.2730 42 $36,000.00 38            2,000 4                 38,000 12/1/03 EA not done 1 42 1 4 1 III 2 Hand Pile

CA360 Butte MX 36483/DB35 39.5430/121.3715 54 $40,000.00 48            2,000 6                 42,000 1/1/04 EA not done 1 54 1 5 1 III 2 Hand Pile

CA360 Bend RX 34735/Db36 40.1615/122.1200 10            4,000 10                   4,000 10/1/03 EA not done 1 10 1 1 1 I 2 Broadcast

CA360 Quartz RX 36486/DB73 41.3500/122.5600 210 $35,000.00 183          10,000 27                 45,000 11/12/03 EA not done 1 210 1 21 1 III 2 Broadcast

CA360 Keswick MX 36490/DB37 40.3700/122.2730 52 $45,000.00 47            2,000 5                 47,000 4/1/03 EA not done 1 52 1 5 1 III 2 Mastication

CA360 Mule Town II MX 36495/DF46 40.3530/122.3015 40 $26,000.00 36            2,000 4                 28,000 5/1/03 EA not done 1 40 1 4 1 III 2
Browsing  
goats

240 198 40 $226,000.00 413          32,000 65               258,000 8 240 198 40 9 47 3 5

CA370 Cowhead MX 34737/DF47 41.9289/120.0636 30          17,000 30                 17,000 5/1/03 EA done 8/1/02 1 30 3 1 III 2 Hand Pile

CA370 Cowhead RX 34738/DF47 41.9289/120.0636 5            5,000 5                   5,000 5/1/03
EA done 
10/1/02 1 5 1 1 III 2 Hand Pile Burn

Cooks MX 34739/DF76 41.5794/120.1928 25          15,000 25                 15,000 4/1/04 11/30/04 1 25 3 1 III 2 Hand Pile

CA-370 Granger RX 37950/FDB38 41.4783/120.2003 12            7,000 12                   7,000 4/1/04 11/30/03 1 12 1 1 III 2 Broadcast

CA-370 Emerson MX 37955/DB39 41.3625/120.0992 6 $4,000.00 6                   4,000 4/1/04 11/30/03 1 6 1 1 1 III 2 Hand Pile

CA370 Emerson RX 37958/DB39 41.5794/120.0992 6 $2,000.00 6                   2,000 4/1/04 11/30/03 1 6 1 1 1 III 2 Hand Pile Burn

23 61 $6,000.00 12          44,000 72                 50,000 6 23 61 2 10 3 3

CA660 I Border MX 11123/DC73 32.335/116.505 50 $10,000.00 25          10,000 25                 20,000 10/4/03 Complete 1  50 1 20 1 II 51 Hand Pile

CA660 Sunrise RX 10940/DC72 33.063/116.373 50 $5,000.00 20          10,000 30                 15,000 10/4/03 Complete 1 50 1 5 1 III 52 Hand Pile Burn

CA660 San Vicente RX 10943/DC79 33.025/116.485 25          15,000 25                 15,000 10/4/03 Complete 1 25 3 1 II 45 Hand Pile Burn
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CA660 North Mtn. MX 18954/DC84 33.5102/116.529 25 $5,000.00 8          10,000 17                 15,000 10/4/03 Pending 1 25 1 10 1 II 45 Hand Pile

CA660 Border RD Brushing 36541/DC92 32.3575/116.4720 25 $5,000.00 8          10,000 17                 15,000 10/4/03 Pending 1 25 1 3 1 II 51 Hand Pile Burn

CA660 Dulzara RX 10949/DC82 32.3742/116.4690 25 $5,000.00 8          10,000 17                 15,000 10/4/03 Pending 1 25 1 3 1 II 51 Hand Pile Burn

CA660 Beauty Mtn MX 10957/DC69 32.2685/116.404 10 $5,000.00 5            5,000 5                 10,000 10/4/03 Pending 1 10 1 1 1 II 45 Hand Pile

CA660 Misc FSC Projects 34740/DC93 25          10,000 25                 10,000 1 25 3 1 II 45 Broadcast

CA660 I Border RX 11123/DC90 32.3650/116.5050 150 $5,000.00 25          25,000 125                 30,000 1 150 1 15 1 II 51 Broadcast

N. Mtn. RX 10954/DC85 33.5102/116.5292 75 $5,000.00 18          15,000 57                 20,000 1 75 1 8 1 II 51 Broadcast

375 85 $45,000.00 117        120,000 343               165,000 10 375 85 8 71 1 3 6

CA943 CAFSC DL99 Statewide $113,601.00 113,601              

$113,601.00 113,601              
Totals: 1984 863 40 $650,601.00 1,684 $712,000 1,203 $1,362,601 59 1984 863 40 38 177 22 62 34


